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Current Projects 
● New Adult Education Campus and District 

Office

● Staff and Faculty Housing - Intersection 

● Terra Nova High School Baseball and 

Softball Fields

● Jefferson High School Gym and Pool 



 New Adult Education Campus and District Office

●   Completion Summer 2024















Staff and Faculty Housing - 
Serramonte Blvd/ Hwy 1 Intersection  

● City required street improvements as part of the Staff 
and Faculty Housing Project

● Original Scope was to install concrete islands, flashers 
and crosswalk 

● Scope has been reduced to a pedestrian crosswalk and 
ADA ramps. 

● Design is being finalized
● Construction expected to begin summer 2024



    
Terra Nova High School Baseball and Softball 

Fields

 
● Current fields have been problematic because they have 

severe drainage issues that prevents use of the fields after rain 
for long periods of time, safety issues due to them being riddled 
with gopher holes  

● Subcommittee formed to discuss needs, solutions to drainage 
and gopher holes and design

● New layout to include all 3 fields (baseball, softball, pony 
league ) on same level, to be done in artificial turf, to include 
striping for one soccer field , ADA improvements, Restroom 
and concession stand, scorekeepers booth 

● Drawings have been submitted for review and approval to DSA
● Construction to start summer 2024 and be ready for baseball 

season 





Jefferson High School Gym and Pool  
● Needs analysis identified recommended structural issues with 

gym and pool. Pool was already  being considered for remodel
● Subcommittee formed and met to discuss repair vs. 

replacement
● Recommendation to the Board of Trustees by subcommittee  

to move forward with replacement 
● Design consultants hired and currently going through 

programing of the building. 
● Scheduled to begin demo summer 2025



Questions ?
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Bond 
Expenditures
2022-2023 and 
2023-2024 to date



Bond Measures
As of End 21-22

Measure Authorized
Remaining 

6/30/22

Measure J 2020 – Reauth $28,390,000 $23,035,160

Measure Z 2020 $163,000,000 $163,000,000

Measure J 2018 - Housing $33,000,000 $5,082,292
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Adult Ed/District Office WHS Theater/Fields/Remodel Operations

Technology OHS Science Room Facilities Master Plan

TNHS Baseball/Softball Cameras

Measure J 2020 & Measure Z 2020
School Facilities & Technology 22-23

Project Amount 
Spent

Adult Ed/District Office 24,513,896
WHS 
Theater/Fields/Remodel 2,317,560

Operations 367,087

Technology 184,503

OHS Science Room 183,901

Facilities Master Plan 49,803

TNHS Baseball/Softball 18,632

Cameras 10,545

Total 27,645,927



Measure J 2020 & Measure Z 2020
Details of 22-23 Spending

Project
Architect, 

Engineering, 
Inspections

Construction

Adult Ed/DO $1,078,708 (4.4%) $23,435,188 (95.6%)

Westmoor HS $473,130 (20.4%) $1,844,431 (79.6%)

Oceana HS $16,957 (9.2%) $166,944 (90.8%)

Personnel Legal Supplies & Fees

$199,932 (54.5%) $162,303 (44.2%) $4,852 (1.3%)

Devices Consultants

$176.316 (95.6%) $8,188 (0.4%)

Projects

Operations

Technology



Measure J 2020 & Measure Z 2020
Project Spending to Date – March 2024

Project
As of 

6/30/22
2022-2023

23-24 to 
date

Total
Est Project 

Total
Est 

Remaining

WHS Theater/Remodel 86,388,994 2,317,560 0 88,706,554 complete

OHS Science Room 1,827,907 183,902 0   2,011,809 complete

AE/DO 3,666,986 24,513,896 21,316,114 49,496,997 76,500,000 27,003,003 
Terra Nova 
Baseball/Softball - 18,632 131,623 150,255 8,000,000 7,849,745 

Jefferson Pool/Gym - - 115,614 115,614 93,400,000 93,284,386 



Measure J 2018
Workforce Housing

Type
Amount 

Spent 22-23

Construction 3,438,436

Permits 11,185

Insurance/Legal 5,147

Total 3,454,768

99.53%
0.32%

0.15%

0.47%

Construction Permits Insurance/Legal

As of 
6/30/22

2022-2023
23-24 to 

date
Total

Est Project 
Total

Est 
Remaining

$28,482,637 $3,454,768 $61,425 $31,998,829 $33,000,000 $1,001,171



Audit Reports
21-22 Reports
22-23 Reports will be sent as soon as they are available



Measure J 2014/2020 Audit - School Facilities & Technology
p. 5 shows no new revenue (no new Bonds issued) and 
$11,072,013 spent
p. 5 also shows an ending fund balance of over $21M
p. 17 shows no findings or recommendations

Measure J 2018 Audit - Faculty & Staff Housing
p. 4 shows no new revenue and $18,610,450 spent
p. 4 also shows an ending fund balance of about $5M
p. 16 shows no findings or recommendations

Audit Report
2021-2022

https://www.juhsd.net/site/handlers/filedownload.ashx?moduleinstanceid=376&dataid=9159&FileName=2021-22%20JUHSD%20Measure%20J%20Bond%20Audit%20Report%20Final.pdf
https://www.juhsd.net/site/handlers/filedownload.ashx?moduleinstanceid=376&dataid=9160&FileName=2021-22%20JUHSD%20Measure%20J%20Housing%20Bond%20Audit%20Report%20Final.pdf


Questions & 
Discussion
Thank you for your participation!
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